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MONTHLY PROGRESS REPORT 
EPA Contract 68HERH19D0033 

Task Order #009 
Diamond Alkali-Lower Passaic River Allocation 

 
EPA TOCOR   Alice Yeh (212-637-4427) 
ERG Task Order Manager  
Period of Performance September 24, 2019 – March 31, 2021 
Reporting Period  October 3, 2020 – October 30, 2020 
 

Section 1: Project Financial Summary 

Table 1. Financial Summary by Contract Line Item Number (CLIN) 

CLIN Description Capacity Funded Unfunded 
Current 
Invoice 
($ and hrs) 

Cumulative 
Invoiced 
($ and hrs) 

Estimated 
Lagging 
Costs 
($ and hrs) 

% of Funding 
Spent, Incl. 
Lagging 
Costs 

Funded 
Amount 
Remaining, 
After 
Accounting 
for Lagging 
Costs 

Anticipated 
Work 
During 
Next 
Reporting 
Period 
($ and hrs) 

001 All other activities $1,656,164.00  $1,656,164.00  $0.00  $262.85  $1,451,991.87  $189,621.16  99.1% $14,550.97  $13,000.00  

                  

002 Fixed-price startup 
activities 
  

$2,552.00  $2,552.00  $0.00    $2,552.00   100.0% $0.00    

                    

TOTAL   $1,658,716.00  $1,658,716.00  $0.00  $262.85  $1,454,543.87  $189,621.16  99.1% $14,550.97  $13,000.00  
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Section 2: Activities Corresponding to the Attached Invoice 

This section includes direct ERG labor hours billed during this reporting period. It also includes any 
subcontractor invoices that ERG received and processed during this reporting period, representing work 
performed in prior reporting periods. 
 
2A: Activities Undertaken During This Reporting Period  

Task A: Task Assignment Management and Project Administration  

During the October reporting period, ERG: 
 Maintained communications with TOCOR and service provider. 
 Prepared the monthly progress report. 
 Participated in weekly calls with EPA and subcontractor. 
 Processed subcontractor invoices. 
 Reviewed final deliverables and developed a schedule. 

 
2B: Activities From Previous Reporting Periods Processed as Lagging Costs  

Task B: Allocation Design and Production 

 None.  
 

Section 3: Additional Activities During This Reporting Period, To Be Billed on Future Invoices 

This section includes work performed by  during this reporting period, which they will 
invoice to ERG at a future date. 
 
Task B: Allocation Design and Production 

During the October reporting period,  performed the following activities:  
• Conducted weekly contract progress conference calls with EPA. 
• The Dispute Resolution Professional/Allocator  and the  Project Manager met 

with the PAPs (virtually) on October 7 to discuss the Draft Report and the procedures and schedules for 
finalizing the report. 

•  contacted individual parties if clarification of information was needed after the 
October 7 meeting. also consulted with the technical team, where needed, in order to 
provide clarification. 

 
The lagging cost total in Section 1 also includes September activities, which were described on our 
previous progress report. These costs continue to lag due to the timing of invoice processing. They will appear 
on ERG’s next invoice to EPA. 
 

Section 4: Deliverables During This Reporting Period 

Title Type Approved Due 
Date 

Completion Date EPA Recipient 

Monthly 
progress report 

Deliverable October 15, 2020 October 14, 2020 Alice Yeh 
Terry Fenton 
Terry Simpson 

 
 

Section 5: Difficulties Encountered and Remedial Actions Taken 
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Section 6: Activities Anticipated During the Next Reporting Period 

Task A: Task Assignment Management and Project Administration 

ERG will: 
 Prepare progress report. 
 Maintain communications with TOCOR and service provider. 
 Participate in weekly team calls with and EPA. 
 Process subcontractor invoices. 

 
Task B: Allocation Design and Production 

 anticipates the following activities: 
 Conduct weekly contract progress conference calls with EPA. 
 PAP comments on the Draft Allocation Recommendations Report are due on November 6. Comments 

will be reviewed after receipt and revisions to finalize the Report will be initiated. 
 The Dispute Resolution Professional will contact individual parties if clarification of information is needed. 

 

Section 7: Deliverables Anticipated During Next Reporting Period 

Title Type Approved Due 
Date 

EPA Recipient 

Monthly 
progress report 

Deliverable November 15, 2020 Alice Yeh 
Terry Fenton 
Terry Simpson 

 
 

Section 8: Outstanding Actions Awaiting EPA Contracting Officer Authorization 
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